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William Geiger

Remedial Project Manager (3HS21)
U.S. EPA Region I11

1650 Arch Street

Philadelphia, Pennsylvania 19103-2029

METAL BANK COTTMAN AVENUE NPL SITE
BI-MONTHLY REPORT DUE MAY 10, 2017
REPORTING PERIOD: MARCH 1 THROUGH APRIL 30, 2017

Dear Mr. Geiger:

On behalf of the Cottman Avenue PRP Group, Environ Corporation as the
Supervising Contractor is submitting to USEPA the attached bi-monthly progress
report.

Please contact me (617.946.6115) if you need additional information regarding this
submission.

Yours sincerely

Joseph Vitale, PE, LSP

Principal Consultant
D +1 617 946 6115

M +1 617 721 2766
jvitale@environcorp.com
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Ramboll Environ

20 Custom House Street
Suite 800

Boston, MA 02110

USA

T +1617 946 6100
F +1 617 946 3229
www.ramboll-environ.com

Ref Bi-monthly Report March
April 2017



For the Months: March/April 2017

Project Name: Metal Bank NPL Site
Report Number:119 | Dated: May 10, 2017

Project Location: Philadelphia, PA

Title: Project Director
Telefax No.: (617) 946-3229

Name: Joseph P. Vitale (Ramboll Environ)

Telephone No.: (617) 946-6115

Reporting Period: March 1 through April 30, 2017

(a) Describe the actions, including submittal of work plans and other deliverables, which
have been taken toward achieving compliance with the Consent Decree during the

previous two months:

Dates Performed or Submitted
April 24 - 25, 2017
April 24, 2017

Actions or Deliverables
Groundwater Sampling/Site Inspection
Survey of the Sheet Pile Wall

(b) List summaries of inspections, sampling, testing, and other data received or generated
in the previous two months, and when possible, attach the documentation to this report:

Submittals Dates Performed Attached/Separate Cover

| None

(c) Describe all actions, including, but not limited to, data collection and implementation of
work plans, which are scheduled for the next two months and provide other

information relating to the progress of work:

The current 2-month look-ahead schedule for LTM and O&M is as follows:

LTM Activities Start Date Anticipated
Completion Date
Invasive Species Inspection Week of June 5" Week of June 5"
Sediment Sampling Data January 16, 2017 June 16%
Analysis
Validated Groundwater Data May 21% June 30

(d) Include information that may affect the future schedule for implementation of the
Work, and a description of efforts made to mitigate those delays or anticipated delays:

e None

(e) Include any modifications to the work plans or other schedules that the Utility PRP
Group has proposed to EPA or that have been approved by EPA:
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e None

() Describe all activities undertaken in support of the Community Relations Plan
during the previous month and those to be undertaken in the next month:

e None
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